

## **Citizens Advisory Board Committee Minutes**

---



**Committee:** Clean/Close INTEC

**Date:** February 13, 2007 – 9:00 a.m. (MT)

### **Participants**

**Board Members:** Willie Preacher, Committee Co-Chair  
Bruce Wendle

**DOE-ID:** Barb Beller  
Andy Beckwith, ICP  
Katy Hain  
Nolan Jensen  
Robert Pence

**Support Staff:** Lisa Aldrich  
Lori Isenberg

### **Objective(s) for the Committee Call**

- Spent Nuclear Fuel Dry Storage Project CD-1, Alternative Selection and Start Design
- Operable Unit 3-14 Draft ROD to Agencies-12/06
- Update from DOE on current issues.

### **Spent Nuclear Fuel Dry Storage Project CD-1, Alternative Selection and Start Design**

Last spring DOE put together a plan for an alternative selection. In July of 2006, they reprogrammed the funding to another site location. Project is not shown in the next 5 years budget. DOE does not seem to be planning on making a decision and working hard on this project until after 2012. They are maintaining the licenses, which are good for 20 years. However, the license has not been transferred to DOE yet. DOE is paying Foster-Wheeler to maintain that license for them for the next year until a decision can be made. Plan-845 has the outlined road map of how they will have the fuel road-ready by 2035.

Barb Beller will present in March to the CAB about the next steps and plan (15-20 minutes for presentation only, add time for CAB and public questions)

### **Operable Unit 3-14 Draft ROD to Agencies-12/06**

Document went to the agencies just before Christmas. They have made their comments and submitted them to DOE. DOE is completing the revised version and will submit back to them by mid-March for final comment. If there are no additional comments it should be released to the public sometime during April.

### **Update from DOE on current issues**

Grouting is planned to start perhaps in April or May. They hope to grout all clean tanks and vaults by the end of the 2007 field season. However, not certain they will get all of the top-off done by the end of the 2007 field season. Grouting the piping should start in the 2008 field season.

### **Actions**

- Add to agenda  
Barb Beller will present on the SNF next steps and plan.
- Ask Rick to include a short update in his presentation on the OU-3-14 Draft ROD status.