

Citizens Advisory Board Committee Minutes



Committee: Clean/Close INTEC
Date: April 17, 2007 – 9:00 a.m. (MT)

Participants

Board Members: Dick Buxton
Doug Weir
Bruce Wendle

DOE-ID: Jim Cooper
Nicole Hernandez
Robert Pence

ICP: Phil Breidenbach
Tammy Reynolds

Support Staff: Lisa Aldrich

Objective(s) for the Committee Call

- Operable Unit (OU) 3-14 Draft Remedial Design/Action
- Grouting update
- Update from DOE on current issues.

OU 3-14 Update

Nicole Hernandez updated the committee on the OU-3-14 tank farm soils project. The record of decision has not yet been signed. DOE hopes to have it signed by the end of next week. In the meantime, the draft scope of work is being developed which will define the path forward and schedule. This draft should be transmitted to the regulators next week for their review. The draft work plan is slated to be completed by the end of the year.

Leave a placeholder in the May agenda for Nicole Hernandez to brief the board on the final decision of the record of decision and provide an outline of what the statement of work will include.

Tank Farm Facility Grouting

Phil Breidenbach (new INTEC manager) updated the committee on the tank farm grouting project in progress. Grouting of the fourth small tank was completed. Everything has gone as planned and they do not foresee any problems. The seven large tanks are planned to be completed this summer.

Updates from DOE on Current Issues

Jim Cooper explained that the approval for the TAN-607 Hot Shop Engineering Evaluation/Cost Analysis (EE/CA) has been delayed (3-4 weeks behind schedule). An audit from the EPA has warranted additional review (including review from EPA legal). There will most likely be comments on the EE/CA format, etc.

Jim Cooper notified the committee that the Power Burst Facility (PBF) EE/CA is scheduled to be released two week prior to the May meeting. The committee agreed they would like a briefing. Bill Harker will present at the May meeting.

Actions

- Add to agenda
 - OU 3-14 update from Nicole Hernandez (check later for time)
 - PBF EE/CA from Bill Harker (expected to be released a few weeks prior to May meeting)